
 

 

Sanitary Contract 968 
(Urgent Needs: Improvements to Baltimore City Sanitary Sewers in Various Location) 

 
June 1, 2021 

 

To whom it may concern, 
 

Below is the project construction status update: 
 

Manhole at 1700 Pennsylvania Ave has been located. 
   
Manhole at 203 Longwood Rd was located. 
 
5051 Truesdale Ave’s Manhole has been uncovered. 
 
Manhole at 100 Hamill Rd has been located and investigated. 
 

 
 
Project is coming to down to end. Project is wrapping up. 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

  

BRANDON M. SCOTT, Mayor 
Jason W. Mitchell, Acting Director 

Abel Wolman Municipal Building, 6th 

Floor 200 N. Holliday Street 

Baltimore, Maryland 21202 

Manhole at 5051 Truesdale Ave uncovered. 



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
We hope this provides insights for the work status as we strive to timely and safely complete this project. If you have 
any questions, please call (410) 396-4700, Monday through Friday, between 8:30 AM and 4:30 PM. Additional 
information and resources are also available on our website https://publicworks.baltimorecity.gov/ . 
 
 

 
 

 
 

 Very truly yours, 
 
 
 
 Benjamin Wang 

 DPW, Office of Engineering & Construction 
 Benjamin.Wang@baltimorecity.gov  

 
 

 

 

@ Printed on recycled paper with environmentally friendly soy based ink. 
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